

EPIC-ID / Estimate	Epic Description	User Story-ID / Estimate	User Story Description	Task	Task Estimate (hrs)	Task Owner	
EPIC-01 (68 hrs)	AI Trainer Module	US-01 (34 hrs)	As a User, I want to input my case type (Consult/PM) to get AI-driven case prompts.	Week 1: Conduct rapid requirement gathering for AI case constraints and MVP scope.	5	T1_ReqGathering	Shruti
				Week 1-2: Map core AI prompt flows and finalize business rules for the 1-month release.	8	T1_BusinessAnalyst	Dipanshu
				Week 1-2: Design agile database schema (Prompts, Logs) optimized for a rapid 30-day deployment.	8	T1_Architect	Susanth
				Week 2-3: Develop the backend AI prompt engine and frontend input UI for immediate user testing.	13	T1_Developer	Gokul
		US-02 (34 hrs)	As a User, I want to submit answers and receive instant AI feedback to improve my solving skills.	Week 3-4: Build the interactive chat interface and iterative feedback loop logic.	13	T1_Developer	Priya
				Week 3-4: Execute timeboxed functional testing for AI accuracy prior to launch.	13	T1_Tester	Nisha
				Week 1-4: Facilitate rapid 1-week Sprints, block scope creep, and track velocity for 30-day go-live.	8	T1_ScrumMaster	Sreeraj
				Week 1: Gather essential file upload constraints and storage fields.	5	T2_ReqGathering	Subrata Bhoi
EPIC-02 (68 hrs)	Personal & Shared Repository	US-03 (34 hrs)	As a User, I want to upload and securely store my personal case files.	Week 2: Define strict access roles and workflow suitable for a v1.0 launch.	8	T2_BusinessAnalyst	siddhesh
				Week 1-2: Architect scalable storage solutions and transaction handling mechanisms.	8	T2_Architect	Susanth
				Week 2-3: Develop secure file upload endpoints and personal dashboard UI.	13	T2_Developer	
				Week 3: Code sharing permissions, repository views, and lightweight search endpoints.	13	T2_Developer	Aryan
		US-04 (34 hrs)	As a User, I want to share my files and browse cases shared by others to expand prep material.	Week 4: Validate file access restrictions and test sharing triggers before month-end handover.	13	T2_Tester	Rishikesh
				Week 1-4: Enforce a strict 4-week timeline, unblocking developers daily.	8	T2_ScrumMaster	Nikhil
				Week 1: Elicit exact session constraints to freeze booking rules for Sprint 1.	5	T3_ReqGathering	Abhirup
				Week 1-2: Map booking flow and define heuristic rules for capacity limits.	8	T3_BusinessAnalyst	Rhea
EPIC-03 (68 hrs)	Multiplayer Group Preparatic	US-05 (34 hrs)	As a User, I want to host a case session so peers can book slots and prepare together.	Week 1-2: Architect scalable but simplified transaction handling to prevent overlaps.	8	T3_Architect	Susanth
				Week 2-3: Develop dynamic host calendar UI and session creation endpoints in parallel.	13	T3_Developer	Sajal
				Week 3-4: Build booking frontend and integrate real-time multi-user discussion views.	13	T3_Developer	Atul
				Week 3-4: Execute aggressive race-condition testing to ensure stability for Day 30.	13	T3_Tester	Parth
		US-06 (34 hrs)	As a Participant, I want to book an active session and join a real-time discussion room.	Week 1-4: Run weekly retrospectives to ensure team stays on the 1-month critical path.	8	T3_ScrumMaster	Keren